FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 04 AS OF OCTOBER 10, 2017

ADVERTISED AND UPCOMING PROJECTS

, DBE DVBE
# EA Cco RTE WORK DESCRIPTION ENGR'S EST WD PE |A+B RTL AD BO GOAL GOAL COMMENTS
1 | 4G4801 Son 101 Upgrade luminaires, roadsign signs, hma paving $820,000| 130 01/23/2017| 09/25/2017 | 10/17/2017 17.00
2 | 1G8701 SCI 152 Drainage improvements and shoulder widening $4,040,000) 90 06/08/2017| 09/11/2017 | 10/18/2017 17.00
3 | 3G2101 Mrn 101,131 Reconstruct curb ramps $660,000 80 06/14/2017| 09/25/2017 | 10/19/2017 17.00
4 | 4G8711 Mrn 101 Bridge scour mitigation $680,000| 60 250 06/30/2017 | 09/25/2017 | 10/24/2017 17.00
5 | 4G8001 Ala 580 Bridge deck rehabilitation $1,990,000| 150 Y |06/26/2017| 10/02/2017 | 11/01/2017 13.00
6 | 1G8601 SCI 880 Install CB between on-ramps & off-ramps, and modify off-ramps $1,580,000f 120 360 05/04/2017 | 10/02/2017 | 11/07/2017 16.00
7 | 4H2001 Nap 29 Repair pavement and ADA improvement $16,400,000( 150 Y |06/14/2017| 10/02/2017 | 11/08/2017 13.00
8 | 4G6501 SM 1 Storm damage repair $940,000| 85 06/08/2017 | 10/09/2017 | 11/08/2017 14.00
9 | 4H7511 SCI,SF 80, 82, 130, 152 Install pedestrian hybrid beacon system and reconstruct curb ramps $3,660,000| 120 Y |06/16/2017 | 10/09/2017 | 11/09/2017 15.00
10 | 4G2201 Son 12 Roadway surfacing, concrete barrier, and signal and lighting $5,800,000f 220 Y |06/30/2017| 10/02/2017 | 11/09/2017 15.00
11 | 2537C1 SCl,Ala 680 Replacement highway planting $1,760,000) 240 750 06/30/2017 | 10/16/2017 | 11/14/2017 3.00
12 | 3G3641 CC,Mm 580 Upgrade electrical substations $7,400,000, 200 06/12/2017| 07/03/2017 | 11/15/2017 Incentive DVBE participation incentive up to $250,000
13 | 1G8401 Son 116 Reconstruct curb ramps and sidewalks $2,180,000 90 06/19/2017| 10/09/2017 | 11/15/2017 15.00
14 | 4H8701 Mrn,Nap 1,29 Construct centerline rumble strip, widen AC shoulders $2,330,000| 100 Y |06/30/2017| 10/23/2017 | 11/16/2017 15.00
15 | 2537H1 Ala 680 Replacement highway planting $1,740,000, 180 750 06/30/2017 | 10/16/2017 | 11/16/2017 3.00
16 | 4G9801 cC 4,24 Construct MVP, gore paving, and vegetation control $4,700,000f 220 Y |06/26/2017| 10/16/2017 | 11/28/2017 17.00
17 | 4G1151 Ala 680 Ramp metering and traffic operation systems (tos) $10,600,000| 250 Y |06/30/2017| 10/09/2017 | 12/05/2017 14.00
18 | 014111 Ala 80 Construct maintenance building and parking lot $13,400,000| 300 250 07/06/2017 | 10/09/2017 | 12/06/2017 Incentive DVBE participation incentive up to $250,000
19 | 4H5801 Ala 880 Roadway surfacing, precast joint concrete pavement and electricals $40,000,000| 375 05/30/2017 | 10/16/2017 | 12/13/2017 14.00
20 | 3G6031 Ala 680 Pavement rehabilitation and ramp metering $24,100,000{ 350 Y |07/05/2017| 10/23/2017 | 12/20/2017 12.00
TOTAL ‘ $144,780,000
PROJECTS BID OPENED / CURRENTLY AWAITING AWARD
. DAYS DBE DVBE DBE DVBE
# EA Cco RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL AD BO BID LOW BID APPARENT LOW BIDDER GOAL GOAL CERT CERT COMMENTS
1 | 4H0101 Ala 880 Roadside slope area paving $1,712,338 60 03/22/2017| 07/10/2017 | 08/08/2017 $1,701,925 |BRIDGEWAY CIVIL CONSTRUCTORS, INC. 12.00 12.97
2 | 4G4901 Nap 29 Concrete barrier, HMA pavement, drainage improvements $730,802 60 03/02/2017 | 08/07/2017 | 09/13/2017 $770,691|FBD VANGUARD CONSTRUCTION 11.00
3 | 4H0001 SCI 101 Gore areas concrete paving $1,366,460| 50 04/13/2017 | 09/05/2017 | 09/26/2017 $1,376,490 GRANITE ROCK COMPANY 16.00
4 | 234801 Mrn 101,580 Repair sinking pavement and drainage systems $1,846,115| 60 03/30/2017| 08/28/2017 | 09/26/2017 $1,897,423|GHILOTTI BROS., INC. 17.00
5 | 1J0201 Nap,Son 12,101,116,121,128 |Place high friction surface treatment $1,871,673 50 06/08/2017 | 09/05/2017 | 09/27/2017 $1,167,000 AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC 7.00
6 | 4G0561 Ala 680 Roadway rehab, bridge replacement, ret. walls, toll systems $117,004,376| 700 06/28/2017 | 08/14/2017 | 10/03/2017 $106,974,086 [BAY CITIES PAVING & GRADING, INC. 12.00
7 | 230301 CcC 4 Highway planting and irrigation system $1,050,000f 230 750 06/30/2017 | 09/11/2017 | 10/10/2017 3.00
TOTAL  $125,581,764 TOTAL $113,887,615
| |
# EA APPARENT LOW BIDDER APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
1 4H0101 BRIDGEWAY CIVIL CONSTRUCTORS, INC AUSTIN, BORTOLUSSI & WATKIN, CHRISP, CIRIMELE, DILLARD ENVIRONMENTAL, HIGHWAY SPECIALTY, SUPERIOR HYDROSEEDING
2 4G4901 FBD VANGUARD CONSTRUCTION BAY CITIES PAVING & GRADING, CHRISP, CMC TRAFFIC CONTROL, FARWEST SAFETY, PISOR FENCE
3 4H0001 GRANITE ROCK COMPANY FARWEST SAFETY, S & S TRUCKING, WABO LANDSCAPE, WESTERN TRAFFIC SUPPLY
4 234801 GHILOTTI BROS., INC. CELL-CRETE, CHRISP, CONDON-JOHNSON & ASSOCIATES, MIKE BROWN ELECTRIC, SCHOTKA CONSTRUCTION
5 130201 AMERICAN CIVIL CONSTRUCTORS WEST COAST LLC AUSTIN, CENTRAL STRIPING, FARWEST SAFETY, PAVEMENT RECYCLING SYSTEMS, VINTAGE PAVING
6 4G0561 BAY CITIES PAVING & GRADING, INC. AVAR, BENTANCOURT BROS CONST., BRIDGEWAY CIVIL CONST., CENTRAL STRIPING, FBD VANGUARD CONST., GERCO CONTRACTORS, GOLDEN BAY FENCE PLUS IRON WORKS, MIDSTATE BARRIER, R.E. MAHER, TELFER PAVEMENT
7 2J0301 TBD TBD
PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED SEPTEMBER 7, 2017)
. DAYS AWARD DBE DVBE DBE DVBE AWARDED
# EA Cco RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL AD BO BID AMOUNT AWARDED TO GOAL GOAL CERT CERT DATE COMMENTS
1 | 1SS431 Ala 880 Install pressure grouting $3,413,595 60 Y |04/05/2017 | 07/17/2017 | 08/09/2017 60 $2,794,890 GRANITE ROCK COMPANY 3.00 3.10 09/08/2017
2 | 3G3051 SF,SM 80,84,92 Replace navigation and decorative lights, radar beacons and foghorns $4,020,175| 250 06/07/2017 | 07/03/2017 | 08/24/2017 $3,745,923 | BLEYCO INCORPORATED 3.00 3.38| 09/19/2017
TOTAL $7,433,770 TOTAL  $6,540,813
| \ \
# EA AWARDED TO APPARENT LOW BIDDER'S LISTED SUBS AT TIME OF BID
155431 GRANITE ROCK COMPANY CMC TRAFFIC CONTROL, COMPASS, URETEK
3G3051 BLEYCO INCORPORATED CAL-VET SERVICES | \ |
NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE: http://www.dot.ca.gov/hg/esc/oe/bidsopened.html
\ \ \
PROJECTS READY TO LIST BUT NOT FUNDED FOR ADVERTISEMENT YET
# EA Cco RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL CTE()Za\tlgte COMMENTS
1 | 3G4421 SF 80 Replace existing dampers and modify related brackets $22,221,000] 600 09/13/2016 N/A BATA funded
2 | 4G8501 SM 1 Replace pedestrian overcrossing $4,412,000| 140 Y |06/20/2017| 08/17/2017
3 | 0J0001 Ala, CC 4,13, 24,6180 Pedestian crosswalk upgrade $1,841,000f 220 Y |06/21/2017 | 08/17/2017
4 | 4G8101 cC 242 Rehabilitation bridge deck, replace bridge railing $1,944,000| 140 Y |06/29/2017| 08/17/2017
5 | 4H2101 SM 1 Asphalt concrete surfacing, grind PCC pavement $14,710,000| 150 Y |06/30/2017 | 08/17/2017
6 | 2G3501 SCI 280 Install flashing beacons, improve signing and striping $802,000| 45 06/30/2017 TBD
7 | 3G1401 Nap 29,128 Construct ADA curb ramps $1,165,000f 150 Y |07/03/2017 | 08/17/2017
8 | 4G8901 CcC 580 Bidge seismic retrofit $10,400,000| 310 07/07/2017 | 10/18/2017
9 | 2640N1 Mrn, Son 101 Construct HOV lanes $28,945,000| 375 08/24/2017 | 10/18/2017
10 | 155001 | Ala, CC, Sol 80, 580, 980 Install fiber optic communication system $36,833,000f 540 08/31/2017 | 10/18/2017
11 | 337401 Nap 121 Install cable lashing/net system $891,000{ 21 09/15/2017 | 12/06/2017
12 | 234601 SCI 101 Fill voids under pavement and repair eroded embankment slope $509,000| 50 09/26/2017 | 12/06/2017

TOTAL Estimated Cost

$123,273,000
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FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 04 AS OF OCTOBER 10, 2017

PROJECTS PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E) COMPLETED. UNDER QUALITY ASSURANCE REVIEW (NOT RTL YET)

Target

# EA co RTE WORK DESCRIPTION ENGR'S EST WD PE | A+B RTL

TOTAL Estimated Cost
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